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June 10, 1959

To: Contracting Officer, SP-1919
Subject: Statement of Costs and Final Price Revision Proposal
Reference: Our letter dated 25 May 1959

In discussions here 3 June 1959, certain questions
concerning scope of work remaining to be completed were
resolved. This results in the deletion of $140,500 from

the Estimate to Complete in the referenced proposal.

Consequently, a revised cost statement is enclosed
herewith reflecting that reduction.

Very truly yours,
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Contract SP-1919
Revised Final Cost Statement

Costs Estimate
Recorded to
thru 5/3/59  Complete Total
Labor $ 525, 528 $ 10, 8];1 $ 536: 339
Overhead L7k, 169 7,607 481,776
Material and Other Direct Costs 193,180 115,752 308,932
Contract and Administrative Expense 119,938 2.0& ‘ __m

Total Costs $1,312,815  $136,900 m

Original Contract Price Cost Profgs ‘
Original five (5) ship contract $1,631,005 $15k, 5 706,040
Two-man IR Mod. Ship #39% 202,1;80 19,520 225,000

1,036,565 174,875 2,011,040

Revised Final Price Revision Proposal ) — -

Total Contract Costs (per above) $1,449,015
Profit l:[h,h:[i

Total Proposed Final Price $1,623,490
Net Reduction in Contract Price ;8;,220

EF _inent Data
Overhead Rates Used in Above Costs
1958 (Rate negotiated at Dayton in April 1959)

Engineering $2.7337
Factory 35577
C&A .688

1959 (Same rate negotiated for SP-1918

Engineering $2 .96
Factory 3.87
C&A .79
Direct Labor Hours 1958 1959
Recotded Estimated to
o 5 é3 { 59 Complete Total
Engineering 127,075.0 36,620.3 2,570.,0 166,265.3
Factory 4,537.3 580.2 5,117.5
Total 1;1!612.§ 37,200.5 2,970.0 171,382.8
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